



Republic of the Philippines  
Department of Science and Technology  
**PHILIPPINE SCIENCE HIGH SCHOOL – CENTRAL VISAYAS CAMPUS**  
Talaytay, Argao, Cebu; Tel: (032)513 -6258; E-mail: [bacsecretariat.cvpsc@gmail.com](mailto:bacsecretariat.cvpsc@gmail.com)

## SUPPLEMENTAL/BID BULLETIN

Project : **Design and Consultancy Services for the Construction of Academic Building III  
(Laboratory Building) Phase IV**

Bid Bulletin # : **03**

Date : January 20, 2017

This addendum No.3 is issued to resume and amend some of the schedule of Bidding Activities for the above-mentioned project:

Procurement Activity		PREVIOUS SCHEDULE	NEW SCHEDULE
1	Eligibility Check and Short listing	January 06, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu	January 06, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu
2.	Pre-bid Conference	January 17, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu	January 26, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu
3.	Deadline of Submission and Receipt of Bids / Bid Opening	January 25, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu	February 7, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu
4.	Bid Evaluation	January 26 – 30, 2017	February 8 - 9, 2017
5.	Negotiation	February 3, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu	February 13, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu
6.	Post-qualification	February 4 – 8, 2017	February 14 – 16, 2017

For information and guidance to all concern.

  
ARLENE V. CAHOY-AGOSTO  
BAC Chairperson