



SUPPLEMENTAL/BID BULLETIN

Project : **Design and Consultancy Services for the Construction of Academic Building III
(Laboratory Building) Phase IV**


Addendum : **01**

Date : January 9, 2017

This addendum No.1 is issued to amend some of the schedule of Bidding Activities due to the official travel of the BAC Chairman on January 12 – 14, 2017 and the official leave of the Vice-Chairman on January 13, 2017:

Procurement Activity		PREVIOUS SCHEDULE	NEW SCHEDULE
1	Eligibility Check and Short listing	January 06, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu	January 06, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu
2.	Pre-bid Conference	January 13, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu	January 17, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu
3.	Deadline of Submission and Receipt of Bids / Bid Opening	January 25, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu	January 30, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu
4.	Bid Evaluation	January 26 – 30, 2017	January 31 – February 1, 2017
5.	Approval of Ranking by the HOPE	January 31 – February 1, 2017	February 2, 2017
6.	Notification for Negotiation	February 2, 2017	February 3, 2017
7.	Negotiation	February 3, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu	February 6, 2017 (1:00pm) @ Admin. Bldg., PSHS-CVisC, Talaytay, Argao, Cebu
8.	Post-qualification	February 4 – 8, 2017	February 7 – 8, 2017
9.	BAC Recommendation of the HRRB	February 9 – 10, 2017	February 9 – 10, 2017

For information and guidance to all concern.


ARLENE V. CAHOY-AGOSTO
BAC Chairperson